

## Improved Broadband

Theme	Issue	Action	Outcome Sought	Key Milestones	Responsible Person or Organisation	Resources Required	Proposed Completion Date
Improved Broadband	Broadband speeds within the parish are very slow with a significant majority achieving less than 3Mbps.	<ol style="list-style-type: none"> <li>1. Ensure Shiplake villages benefit from the OxOnline Superfast fibre based broadband initiative providing minimum speeds of 24Mbps.</li> <li>2. Evaluate alternative solutions.</li> <li>3. Provide guidance on interim ways of achieving faster broadband speeds.</li> <li>4. Assess financial implications of above actions.</li> </ol>	Minimum broadband speeds > 10Mbps throughout the villages.	<ol style="list-style-type: none"> <li>1. Establish broadband project team.</li> <li>2. Establish position on delivery of Superfast fibre connections to Shiplake thro' the OxOnline initiative.</li> <li>3. Meet with the OxOnline project implementation team. &amp; monitor progress</li> <li>4. If necessary seek &amp; obtain additional funding from SODC to cover any shortfalls in the OxOnline program.</li> <li>5. Pursue alternative solutions in event OxOnline fails to meet requirements.</li> </ol>	Parish Council. SODC Oxfordshire County Council- OxOnline project team Berkshire Superfast project team BT Next Generation Management	SVP Volunteers *Assumes all funding provided by OxOnline, Berkshire Superfast and SODC.	End of 2015 subject to OxOnline project timelines